

Work Package: Dissemination and diffusion of the results

NUMBER: 6

TITLE: Dissemination and diffusion of the results

RESPONSIBLE: GIAN PAOLO SCARZELLA

STARTING MONTH: 12

ENDING MONTH: 36

DESCRIPTION: The WP6 is sub-divided in the following tasks:

Task n. 1: organization of technical meeting 1 each year (at a regional level). The project development and results are presented and discussed by the leaders of each WP. The content of the information of this meetings will be diffused by sending the news to the University and Public Authorities. These events will enable discussion between the various partners and also between the Researchers, Companies, Public Authorities about the topic of the research.

Task n. 2: a dedicated web-site will be set up in 2 languages Italian and English. In this web site where the project will be described in detail; the development of the research will be presented and the most important results will be highlighted. An open forum will be activated to collect ideas and suggestions. The web-site will be updated each 3 mounts.

Task n. 3: the final results will be published inside a special book which will be printed and will be disseminated inside both the University Community and the Public Authorities as Superintendence.

Task n. 4: a final national congress on the topic research activity will be organized at the end of the project .

OBJECTIVES: The WP6 "Dissemination and diffusion of the results" has core objectives:

- to allow an optimal diffusion of the results of the research project increasing the awareness of the public authorities on the innovative investigation techniques for the safeguard of mural decorative artworks.
- to allow an optimal exchange of information between the members of the research project.
- to project a book collecting the obtained results
- to organize a national congress on the obtained results

ATTENDED RESULTS: The obtained products and results of WP6 are:

- Preparation of a web-site updated each 3 mounts and with an open forum
- Preparation of a book summarizing the results of the research
- Organization of technical meetings
- Organization of a final conference
- Editing of a Guidelines Handbook useful for Public Authorities

The above described products will allow to obtain as a relevant result of this WP6 the diffusion of the information in the Superintendence and restoration enterprises community in a way to improve the technical tools for the safeguard of artistic mural painting heritage in Piedmont.

Participant to the Work Package: Dissemination and diffusion of the results

AGENCY PARTICIPANT: (Politecnico di Torino) DISTR

STARTING MONTH PEOPLE ACTIVITIES: 12

ENDING MONTH PEOPLE ACTIVITIES: 36

PEOPLE/HOURS ACTIVITIES FOR PARTICIPANT: 713

AGENCY PARTICIPANT: (Politecnico di Torino) Politecnico di Torino, Dipartimento di Ingegneria dei Sistemi Edilizi e Territoriali

STARTING MONTH PEOPLE ACTIVITIES: 12

ENDING MONTH PEOPLE ACTIVITIES: 36

PEOPLE/HOURS ACTIVITIES FOR PARTICIPANT: 230

AGENCY PARTICIPANT: (Politecnico di Torino) DISMIC

STARTING MONTH PEOPLE ACTIVITIES: 12

ENDING MONTH PEOPLE ACTIVITIES: 36

PEOPLE/HOURS ACTIVITIES FOR PARTICIPANT: 200

AGENCY PARTICIPANT: (Istituto Nazionale di Ricerca Metrologica) I.N.Ri.M.

STARTING MONTH PEOPLE ACTIVITIES: 12

ENDING MONTH PEOPLE ACTIVITIES: 36

PEOPLE/HOURS ACTIVITIES FOR PARTICIPANT: 300

AGENCY PARTICIPANT: RISERVA NATURALE SPECIALE DEL SACRO MONTE DI VARALLO

STARTING MONTH PEOPLE ACTIVITIES: 12

ENDING MONTH PEOPLE ACTIVITIES: 36

PEOPLE/HOURS ACTIVITIES FOR PARTICIPANT: 60

TOTAL PEOPLE/HOURS OF ACTIVITY Dissemination and diffusion of the results: 1503